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WisDOT research program category: 
 Policy research   Wisconsin Highway Research Program 
 Other     Pooled fund TPF#            

Report period year: 2010 
 Quarter 1 (Jan 1 – Mar 31) 
 Quarter 2 (Apr 1 – Jun 30) 
 Quarter 3 (Jul 1 – Sep 30) 
 Quarter 4 (Oct 1 – Dec 31) 

Project title: Effective Depth of Soil Compaction in Relation to Applied Compactive Energy – Fine‐Grained Soil Supplement 
Project 

Project investigator: Dante Fratta Phone: 265‐5644  E-mail: fratta@wisc.edu 

Administrative contact: Peg Lafky Phone:   E-mail:          

WisDOT contact: Bob Arndorfer Phone:   E-mail: robert.arndorfer@dot.state.wi.us 

WisDOT project ID: 0092‐08‐11 Other project ID:            Project start date: 10/10/2007 

Original end date: 4/10/2009 Current end date: 3/30/2011 Number of extensions: 1 

 
Project schedule status: 
  On schedule   On revised schedule   Ahead of schedule   Behind schedule 
 
 
Project budget status: 

 
Project description:  
The Wisconsin Department of Transportation has requested the evaluation of appropriate lift thickness for embankment 
construction under common compactors equipment used in Wisconsin. The lift thickness has direct engineering and economic 
implications in the design, construction and performance of geotechnical systems such as embankment, foundations and roads 
construction. The Geological Engineering research group at University of Wisconsin has proposed a series of experimental 
tests to monitor the compaction effort applied and how the soil properties varied with it. In addition, field monitoring of the 
compaction process will be performed during the next summer season. Data collected taken from the experimental tests and 
the field monitoring, recommendation of appropriated lift thickness will be given considering type of soil and compactor 
equipment. 
 
The proposed work plan complements the study performed on the evaluation of effective depth of compaction on coarse‐
grained soils. This study will collect and evaluate data from actual embankment construction operations to evaluate the 
effective depth of compaction on fine‐grained soils. 
 
The proposed work plan will be divided in three phases:  
I.  Evaluation of the response and effect of compaction operations in fine‐grained soils  
II.  Establish correlations between experimental data and theoretical/numerical predictive models  
III.  Draft recommendations for optimum lift thickness in Wisconsin embankment construction for coarse and fine‐
grained soils.         
 
 
 
 

Total 
Project Budget 

Expenditures 
Current Quarter 

Total 
Expenditures 

% Funds 
Expended 

% Work 
Completed 

$49,000.00  $12,000.00  $20,000.00  40%  35% 



 
Progress this quarter (includes meetings, work plan status, contract status, significant progress, etc.): 
During the past four months, an experimetal program was designed, built and tested. Two types of soil were obtained in order 
to be monitored under compaction. One soil consists in a well graded sand with silt and the other soil corresponds to a silt. The 
laboratory tests consist in monitoring the compaction effort applied to the soil and its properties, for each specimen at 
different lift thickness and compactive effort. A total of 24 tests will be performed, in which 9 has been performed already for 
the sandy soil.  
 
 
 
 
Anticipated work next quarter: 
The anticipated work for the next quarter will consist in the data analysis for the performed tests and the tests that will be 
performed for the second type of soil as well. The plan is to finish the experimental tests during the next four months. We plan 
to use these results and the experience with the instrument and data acquision in the field monitoring testing. 
 
 
 
 
Circumstances affecting project or budget:  
We really need to get access to a field site early in Spring 2011. 
 
 
 
 
Insert Gantt chart and other project documentation – attach additional pages if necessary 
DOT officials were not able to secure access to a testing site during the late Summer an Fall 2010. We will try to schedule the 
field testing part of the project in early Spring, 
 
Gantt Chart: 
  
Phase Number  1.25 Years (15 months) 
    Quarter 1  Quarter 2  Quarter 3  Quarter 4  Quarter 5 
Phase I    X    X    X (if required)   
Phase II       X    X    X   
Phase III      X    X     
Phase IV                  X 
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